WWTU Project Payments

As of May 26, 2009 | CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
' S Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: |
\
|
1. Western Interceptor - Division I, 11, 1li B
Engineer 2001 estimate $12.5 M 1 o
Design: Division 1,11, 1l (Greeley & Hansen) $ 830,038.00 | § 89,000.00 $ 919,038.00 | $  893,944.00 | $ - $ 893,944.00 97.27%
Design: Division IV - $ - $ - $ - o $ -
Const. Engineering: Division |, Il & Il (Greeley & Hansen) $ 447,000.00 | $§ 466,600.00 $ 913,600.00 | $ 598,557.00 | $ - $ 598,557.00 65.52%
_ Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59) $§ 2,611,969.41 | $ 2,611,970.00 $ 2,611,970.00 100.00%
| Construction: Division Il (Atlas Excavating Inc) $ 3,846947.00|$ - | $ 3,846,947.00 | % 3,725643.00 $ - $ 3,725643.00|  96.85%
Construction: Division Ill (Atlas Excavating Inc.) $ 194858500 § - $ 1,948,585.00 | $ 675689.00 $ - |$ 675689.00 34.68%
Gambs, Mucker & Bauman $  10,417.00 | § - 13 10,417.00 | $  10,417.00 | $ - %  10,417.00
Umbaugh ) '$  10,000.00 §$ - s 10,000.00 | $  10,000.00 | $ - |$  10,000.00
Ice Miller $ 16,254.00 | § - $ 16,254.00 [ $ 16,254.00 $ - $ 16,254.00
SRF Loan Program 1% 1,000.00 | $ - $ 1,000.00 | $ 1,000.00  $ - $ 1,000.00
Bingham McHale LLP $ 1,800.00  $ - 8 1,800.00 | $ 1,800.00  $ - 8 1,800.00
Ball State University - $ 709.00 | $ - |3 709.00 | § 709.00 $ - s 709.00f ]
" SRF LOAN 7 ) o $ 8,545983.00 $ 8,545,983.00
| Gary Brown $ 17575 | § - 3 175.75 | $ 17575 § - s 175.75
James Erwin N $ 1,204.50 ' $ - 8 1,204.50 | $ 1,204.50 $ - 8 1,204.50
~ IMPROVEMENT FUND | $ 1,380.25  §$ - .8 1,380.25
__TOTALS $ 9,736,130.25 $ 545,569.41 $ 10,280,319.41 | § 8,547,363.25 $ 8,547,363.25
2. Digester Renovation -
Engineer 2003 estimate $ 8.5 M ) -
Design: (Wessler & Assoc) $ 190,000.00 | $ 8,888.44 § 198,888.44 | $ 198,888.00 | $ - $ 198,888.00 100.00%
Design:bid, soil boring, manuals, post constr (Wessler & Assoc) | $  680,000.00 | $ 365,000.00 | $ 1,045,000.00 | $ 950,719.50 $ 36,408.90 $ 987,128.40 94.46%
Construction: (Bowen Engineering) '$ 8,244,000.00 | $ 27,400.00 $ 8,271,400.00 | $ 8,245400.00 | $ - |'$ 8245400.00|  99.69%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 ' $ 111,000.00 $ 761,000.00 | $ 723,172.00 $ 14,998.00 $§ 738,170.00 97.00%
Ice Miller LLP $ 15,247.00 | $ - 8 15,247.00 [ $  15247.00 | $ - |$ 1524700
Bingham-McHale $ 2,044.00 | $ - $ 2,044.00 | $ 2,044.00 | $ - $ 2,044.00
|Umbaugh $  30,000.00 | $ - $  30,00000[$ 3000000 $ - |$ 3000000
Gambs, Mucker & Bauman $ 535900 9% - $ 5,359.00 | $ 5,359.00 | $ - 8% 5,359.00
| |
I 2006 SRF LOAN B $ 8,345,000.00 | $ - |'$ 8,345,000.00
~ 1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00 |
_|Aerobic Systems $  94,500.00  $ - $ 9450000 [$  94500.00 $ - |$ 9450000 -
Merrell Brothers $ 34,239.35  § - $ 34,239.35 | $ 34,239.35 | § - $ 34,23935| -
IMPROVEMENT FUND $ 55741985 § 51,406.90 $ 608,826.75
SRF EQUIP REPL FUND $ 367,000.00 | $ - |'$ 367,000.00
TOTALS $ 9,945389.35 $ 512,288.44  $ 10,457,677.79 | $10,299,568.85 | $ - 1$10,350,975.75
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WWTU Project Payments

As of May 26, 2009 - CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
o Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
I
4. BarBarry Lift Station -
Project partially funded by grant S B
Design & Construction: (Wessler & Assoc.) $ 25,000.00 | $ 55,000.00 | $ 80,000.00 | $ 80,000.00  $ - $  80,000.00 100.00%
Construction: (Infrastructure Systems Inc.) $§ 882465.00 $§ 5506138 $ 937,526.38 | $§ 937,526.38 | $ - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 | $ - 13 8,975.00 | § 8,975.00 | § - 3 8,975.00
Easement (RWS South Inc) $ 1,760.00 $ - $ 1,760.00 | $ 1,760.00 | $ - $ 1,760.00
_ IMPROVEMENT FUND $ 581,150.06  § - $ 581,150.06 |
EPA GRANT CONTRIBUTION $ 44711132 $ 44711132
TOTALS 1$ 918,200.00 | $§ 110,061.38 | $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station
Project partially funded by grant ) ) )
Design: (Greeley & Hansen) - $ 77,900.00 ' $ 50,000.00 | $  127,900.00 | $ 127,573.27 | $ B - $ 127,673.27 99.74%
Construction: (Infrastructure Systems Inc.) ) $ 976,166.00 | $ - $ 976,166.00 [$ 859,968.00 $ - $ 859,968.00 88.10%
IMPROVEMENT FUND - |$ 560,066.39 | $ - $ 560,066.39
~ EPA GRANT CONTRIBUTION $  43,171.09 $  43171.09
TOTALS | |$ 1,054,066.00 $ 1,104,066.00 | $§ 603,237.48 $  603,237.48
6. Collection System Master Plan ‘ | ) ) -
Engineering Services: (Greeley & Hansen) ] $  56,100.00 | $ 43,000.00 | $ 99,100.00 | $  88,122.15 | § - |$ 8812215 88.92%
IMPROVEMENT FUND - - $ 8812215 § ' - |$ 8812215
TOTALS $  56,100.00 | $ 43,000.00  $ 99,100.00 | $  88,122.15 $ 8812215
7. GIS Services -
Engineering Services Phase | (HE-BFS) $ 101,700.00 | $ - |'$ 101,700.00 | $ 101,700.00 | $ - $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185200.00 $ - |$ 185200.00 |$ 185,200.00 | $ - |$ 185,200.00 100.00% |
Engineering services: Ph Il Outfall Mapping (BF& S) $ 8,800.00 ' $ - $ 8,800.001% 880000 % - % 8,800.00 100.00%
Engineering services Phase IV (BF&S) $  286,200.00 | $ - |'$ 28620000 |$ 196,332.60 $ - |$  196,332.60 68.60%
““““ OPERATING FUND $  295,700.00 $  295700.00
IMPROVEMENT FUND $ 196,332.60 | $ - |$ 196,332.60
TOTALS $  581,900.00  $ - | $ 58190000 |$ 49203260 § - | $  492,032.60
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